VPO request

PRACTICE SAMPLE. MADE-UP DATA.

The work measured on site, compared with the builder's POs and priced at the agreed rates. One EPO per PO, please.

JOB	BUILDER	TRADE CONTRACTOR	PREPARED
77 Mockup Drive, lot 24, block 3	Sample Builder Ltd.	Sample Painting Co. (V00999)	October 17, 2026
JOB NAME	**COMMUNITY**	**MEASURED ON SITE**	**DOCUMENT**
MKR-02402401-77 Mockup Drive	Mockup Ridge Single Family	October 2, 2026	VR-0001, page 1 of 1

BEFORE TAX
$972.00
2 items: 1 on a PO, 1 on no PO

TAX
$48.60
GST/HST 5%, at the rate printed on each PO. PST is $0.00 on every PO, so no PST line is shown.

TOTAL REQUESTED
$1,020.60
PO MKR-02402401/027: $315.00. No PO: $705.60. No credits included.

PO MKR-02402401/027 Interior paint and stain. One EPO for this PO.

ITEM	UNIT	AGREED RATE	PO QTY	PO RATE	PO AMOUNT	MEASURED QTY	MEASURED VALUE	DIFFERENCE	WHY
8' doors and trim	EA	$60.00	7	$60.00	$420.00	12	$720.00	**+$300.00**	PO quantity short of the site count.
							Difference before tax	+$300.00	
							GST/HST 5%, from this PO's own tax line	$15.00	
							EPO requested for this PO	**$315.00**	

No PO Work done on site that is on no PO. A new PO or EPO is needed.

ITEM	UNIT	AGREED RATE	PO QTY	PO RATE	PO AMOUNT	MEASURED QTY	MEASURED VALUE	DIFFERENCE	WHY
Prime and paint garage, including ceiling	SF	$1.60	0		$0.00	420	$672.00	**+$672.00**	On site, on no PO. Site super asked for it.
							Difference before tax	+$672.00	
							GST/HST 5%, at the rate on this house's other POs	$33.60	
							New PO or EPO requested	**$705.60**	

Proof attached. PO MKR-02402401/012, PO MKR-02402401/027, PO MKR-02402401/041, and the site measurements of October 2, 2026.

How to read this. PO amount is PO quantity times PO rate. Measured value is measured quantity times the agreed rate. Difference is measured value minus PO amount. A plus is owed to the trade contractor. A minus is a credit back to the builder. Tax is worked out from each PO's own tax line. No PO has been changed or deleted. Each EPO adds the difference for its PO.

Checked and approved by (trade contractor)

Date