VPO request

PRACTICE SAMPLE. MADE-UP DATA.

The work measured on site, compared with the builder's POs and priced at the agreed rates. One EPO per PO, please.

JOB	BUILDER	TRADE CONTRACTOR	PREPARED
77 Mockup Drive, lot 24, block 3	Sample Builder Ltd.	Sample Painting Co. (V00999)	October 17, 2026
JOB NAME	**COMMUNITY**	**MEASURED ON SITE**	**DOCUMENT**
MKR-02402401-77 Mockup Drive	Mockup Ridge Single Family	October 2, 2026	VR-0001, page 1 of 1

BEFORE TAX
$972.00
2 items: 1 on a PO, 1 on no PO

TAX
$48.60
GST/HST 5%, at the rate printed on each PO. PST is $0.00 on every PO, so no PST line is shown.

TOTAL REQUESTED
$1,020.60
PO MKR-02402401/027: $315.00. No PO: $705.60. No credits included.

PO MKR-02402401/027 Interior paint and stain. One EPO for this PO.

ITEM	UNIT	AGREED RATE	PO QTY	PO RATE	PO AMOUNT	MEASURED QTY	MEASURED VALUE	DIFFERENCE	WHY
8' doors and trim	EA	$60.00	7	$60.00	$420.00	12	$720.00	**+$300.00**	PO quantity short of the site count.
							Difference before tax	+$300.00	
							GST/HST 5%, from this PO's own tax line	$15.00	
							EPO requested for this PO	**$315.00**	

No PO Work done on site that is on no PO. A new PO or EPO is needed.

ITEM	UNIT	AGREED RATE	PO QTY	PO RATE	PO AMOUNT	MEASURED QTY	MEASURED VALUE	DIFFERENCE	WHY
Prime and paint garage, including ceiling	SF	$1.60	0		$0.00	420	$672.00	**+$672.00**	On site, on no PO. Site super asked for it.
							Difference before tax	+$672.00	
							GST/HST 5%, at the rate on this house's other POs	$33.60	
							New PO or EPO requested	**$705.60**	

Proof attached. PO MKR-02402401/012, PO MKR-02402401/027, PO MKR-02402401/041, and the site measurements of October 2, 2026.

How to read this. PO amount is PO quantity times PO rate. Measured value is measured quantity times the agreed rate. Difference is measured value minus PO amount. A plus is owed to the trade contractor. A minus is a credit back to the builder. Tax is worked out from each PO's own tax line. No PO has been changed or deleted. Each EPO adds the difference for its PO.

Checked and approved by (trade contractor)

Date

Mockup Ridge Single Family

Sample Builder Ltd.
Purchase Order Request

ORDER #: MKR-02402401/012
COST CODE: PAIN-005

[practice copy]

CONTACT INFORMATION:

FROM:	Sample Builder Ltd. - Mockup Ridge Single Family	**TO:**	Sample Painting Co.
ADDRESS:	100 Example Way Sampleton, AB T0X 0X0	**ATTN:**	Office
		OFFICE:	5555555555
MAIN:	5555555555	**VENDOR #:**	V00999

JOB INFORMATION:

JOB NAME:	MKR-02402401-77 Mockup Drive	**PLAN:**	MAPLE-002 - Maple
JOB ADDRESS:	77 Mockup Drive Sampleton, AB T0X 0X0	**ELEV/SWING:**	L
		LOT/BLOCK/UNIT:	24/3/
DATE NEEDED:	**08/25/2026**		
PRICE EFFECTIVE DATE:	07/15/2026		

Please direct questions regarding the following tasks to: Purchasing Desk

PHONE: 5555555555 **JOB PRIMARY:** Purchasing Desk **EMAIL:** purchasing@samplebuilder.example

PURCHASE ORDER DETAIL:

OPTION NO.	SKU No. DESCRIPTION	UOM	QTY	UNIT PRICE	TOTAL
(5120)	09900/005S - Wall Prime :	EA	1	$1000.00	$1000.00
	Special Option Information: Option Name: Maple Selection: 1.000000000000000e+000				

Subtotal:	$1000.00
GST/HST Tax Total:	$50.00
PST Tax Total:	$0.00
Total:	**$1050.00**

Approved By **Date**

Submitted by: Purchasing Desk 08/20/2026 2:41:07 PM

Mockup Ridge Single Family

Sample Builder Ltd.
Purchase Order Request

ORDER #: MKR-02402401/027
COST CODE: PAIN-010

[practice copy]

CONTACT INFORMATION:

FROM:	Sample Builder Ltd. - Mockup Ridge Single Family	**TO:**	Sample Painting Co.
		ATTN:	Office
ADDRESS:	100 Example Way Sampleton, AB T0X 0X0	**OFFICE:**	5555555555
		VENDOR #:	V00999
MAIN:	5555555555		

JOB INFORMATION:

JOB NAME:	MKR-02402401-77 Mockup Drive	**PLAN:**	MAPLE-002 - Maple
JOB ADDRESS:	77 Mockup Drive Sampleton, AB T0X 0X0	**ELEV/SWING:**	L
		LOT/BLOCK/UNIT:	24/3/
DATE NEEDED:	**09/10/2026**		
PRICE EFFECTIVE DATE:	07/15/2026		

Please direct questions regarding the following tasks to: Purchasing Desk

PHONE: 5555555555 **JOB PRIMARY:** Purchasing Desk **EMAIL:** purchasing@samplebuilder.example

PURCHASE ORDER DETAIL:

OPTION NO.	SKU No. DESCRIPTION	UOM	QTY	UNIT PRICE	TOTAL
(5120)	09900/010S - Interior Paint & Stain - Finished Areas : **Special Option Information:** Option Name: Maple Selection: 3020 Notes: Garage not included (added separately if selected)	EA	3020	$2.75	$8305.00
(5120)	09900/030S - 8' Doors & Trim : **Special Option Information:** Option Name: Maple Selection: 1.000000000000000e+000	EA	7	$60.00	$420.00
(5120)	09900/020S - Interior Railing - Wood : **Special Option Information:** Option Name: Maple Selection: 1.000000000000000e+000	LF	22	$38.00	$836.00
(5120)	09900/025S - Stair Stringers : **Special Option Information:** Option Name: Maple Selection: 1.000000000000000e+000	LF	30	$9.00	$270.00

Subtotal:	$9831.00
GST/HST Tax Total:	$491.55
PST Tax Total:	$0.00
Total:	**$10322.55**

Approved By **Date**

Submitted by: Purchasing Desk 09/03/2026 10:12:55 AM

Mockup Ridge Single Family

Sample Builder Ltd.
Purchase Order Request

ORDER #: MKR-02402401/041
COST CODE: PAIN-020

[practice copy]

CONTACT INFORMATION:

FROM:	Sample Builder Ltd. - Mockup Ridge Single Family	**TO:**	Sample Painting Co.
		ATTN:	Office
ADDRESS:	100 Example Way Sampleton, AB T0X 0X0	**OFFICE:**	5555555555
		VENDOR #:	V00999
MAIN:	5555555555		

JOB INFORMATION:

JOB NAME:	MKR-02402401-77 Mockup Drive	**PLAN:**	MAPLE-002 - Maple
JOB ADDRESS:	77 Mockup Drive Sampleton, AB T0X 0X0	**ELEV/SWING:**	L
		LOT/BLOCK/UNIT:	24/3/
DATE NEEDED:	**10/06/2026**		
PRICE EFFECTIVE DATE:	07/15/2026		

Please direct questions regarding the following tasks to: Purchasing Desk

PHONE: 5555555555 **JOB PRIMARY:** Purchasing Desk **EMAIL:** purchasing@samplebuilder.example

PURCHASE ORDER DETAIL:

OPTION NO.	SKU No. DESCRIPTION	UOM	QTY	UNIT PRICE	TOTAL
(5120)	09900/500S - Interior Paint Touchup :	EA	1	$500.00	$500.00
	Special Option Information: Option Name: Maple Selection: 1.000000000000000e+000				

Subtotal: $500.00
GST/HST Tax Total: $25.00
PST Tax Total: $0.00
Total: **$525.00**

Approved By **Date**

Submitted by: Purchasing Desk 10/01/2026 4:03:19 PM

site-notes.txt

77 Mockup Dr / lot 24
Oct 2

prime 1
3020 sf
8' doors x12 (they added the basement ones)
railing 22 ft wood
stringers 34 ft
GARAGE - primed and painted incl ceiling, 420 sf. site super asked for it, said a change order was coming. never saw one.
touch up 1